



December 15, 2022

Hello Neighbours,

We hope you have been well since our last communication about the Stirling Wind Project. As the year comes to an end, our team at the Stirling Renewable Energy LP would like to provide you with some quick updates on the Project.

We have had a successful construction season since breaking ground in May, and as of December 15<sup>th</sup>, construction activities have officially wrapped up for the year. This year we completed constructing all the turbine access roads, poured 13 turbine foundations, and began constructing the Project substation.

Construction activities will resume in March 2023 and be in full swing until the end of next year. In the spring, we will begin installing collector lines, finish pouring the remaining turbine foundations and begin erecting turbines by early summer. There will continue to be a slight increase in traffic on the road as Project equipment is delivered to site throughout the year.

As always, thank you for your ongoing cooperation, accommodation, and support for the Stirling Wind Project. If there is any issue regarding the Project site over the winter, please reach out to me at any time.

Happy holidays and have a wonderful new year!

Sincerely,

*Keaton Lever*

Keaton Lever  
Project Manager  
(647) 248-7946  
[klever@potentiarenewables.com](mailto:klever@potentiarenewables.com)